

**MINUTES OF THE CONSTRUCTION & DEVELOPMENT
COMMITTEE MEETING OF THE
CONVENTION CENTER AUTHORITY OF THE
METROPOLITAN GOVERNMENT OF NASHVILLE &
DAVIDSON COUNTY**

The Construction & Development Committee of the Convention Center Authority of the Metropolitan Government of Nashville and Davidson County (CCA) met on March 29, 2012 at 8:04 a.m., in Room 211 at the Nashville Convention Center, Nashville, Tennessee.

CONSTRUCTION & DEVELOPMENT COMMITTEE MEMBERS PRESENT: Vonda McDaniel, Luke Simons, Mona Lisa Warren, Leo Waters, and Marty Dickens, Ex-Officio

CONSTRUCTION & DEVELOPMENT COMMITTEE MEMBERS NOT PRESENT:

OTHERS PRESENT: Mark Sturtevant, Patrick Holcombe, Gary Schalmo, Larry Atema, Natasha Blackshear, Debbie Frank, Roxianne Bethune, Ed Henley, Barbara Solari, and Peter Heidenreich

The meeting was opened for business by committee Chairman Leo Waters.

ACTION: Luke Simons made a motion to approve the Construction & Development Committee minutes of October 27, 2011 and January 26, 2012. The motion was seconded by Vonda McDaniel and approved unanimously by the committee.

Gary Schalmo was asked to give a construction update. (Attachment #1)

Patrick Holcombe reported on manpower billing and close-out. (Attachment #1) There was discussion.

Larry Atema then gave other project updates and there was discussion.

With no additional business a motion was made to adjourn. With no objection the Construction & Development committee of the CCA adjourned at 8:42 a.m.

Respectfully submitted,

A handwritten signature in black ink, appearing to read 'Larry Atema', written over a horizontal line.

Larry Atema
Senior Project Manager
Music City Center

Approved:

A handwritten signature in black ink, appearing to read 'Leo Waters', written over a horizontal line.


Leo Waters, Committee Chair
CCA Construction & Development Committee
Meeting Minutes of March 29, 2012

March 29, 2012

Convention Center Authority



Construction & Development Committee




Construction Progress Update





•First Floor Meeting Room – Ceiling & Light Fixtures




•Bathroom Installation ongoing



•All 26 escalators have been installed



•Exterior Soffit Installation started this month






In Association with **harmony**


•Elevator installation is ongoing.

•15 of the 20 elevators have everything installed except for cab finishes



In Association with **harmony**

•Portions of the green roof have been installed




In Association with **harmony**

•Interior work on the North Concourse



In Association with **harmony**

•Exhibit Hall ceiling painted




•Exhibit Hall drywall installation



In Association with **harmony**

•Grand Ballroom Stage




March 29, 2012

Convention Center Authority



Construction & Development Committee



March 29, 2012

Convention Center Authority



Construction & Development Committee

